Premeasurement recorded on:

Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
MARUTHI LAYOUT MAIN ROAD									
0.00	15.00	2.00	15.00	1.80	1.80	1.80		54.00	
15.00	30.00	2.00	15.00	1.80	1.80	1.80		54.00	
30.00	45.00	2.00	15.00	1.80	1.80	1.80		54.00	
45.00	60.00	2.00	15.00	1.80	1.80	1.80		54.00	
60.00	75.00	2.00	15.00	1.80	1.80	1.80		54.00	
75.00	90.00	2.00	15.00	1.80	1.80	1.80		54.00	
90.00	105.00	2.00	15.00	1.80	1.80	1.80		54.00	
105.00	120.00	2.00	15.00	1.80	1.80	1.80		54.00	
120.00	135.00	2.00	15.00	1.80	1.80	1.80		54.00	
135.00	150.00	2.00	15.00	1.80	1.80	1.80		54.00	
150.00	165.00	2.00	15.00	1.80	1.80	1.80		54.00	
165.00	180.00	2.00	15.00	1.80	1.80	1.80		54.00	
180.00	195.00	2.00	15.00	1.80	1.80	1.80		54.00	
195.00	209.00	2.00	14.00	1.80	1.80	1.80		50.40	
damaged portion									
		1.00	6.60	2.20	2.30	2.25		14.85	
		1.00	4.20	1.80	1.90	1.85		7.77	
Shrusti Enclave road									
0.00	15.00	1.00	15.00	6.40	5.90	6.15		92.25	
15.00	30.00	1.00	15.00	5.90	6.20	6.05		90.75	
30.00	45.00	1.00	15.00	6.20	6.10	6.15		92.25	
45.00	60.00	1.00	15.00	6.10	6.30	6.20		93.00	
60.00	75.00	1.00	15.00	6.30	7.00	6.65		99.75	
75.00	90.00	1.00	15.00	7.00	6.40	6.70		100.50	
90.00	105.00	1.00	15.00	6.40	6.30	6.35		95.25	
105.00	120.00	1.00	15.00	6.30	6.20	6.25		93.75	
deduction									
house ramp		-8.00	4.00			0.90		-28.80	
house ramp		-6.00	3.50			0.90		-18.90	
house ramp		-10.00	3.00			0.90		-27.00	
chambers		-30.00	1.20			1.20		-43.20	

Asst. Executive Engineer
Yelahanka Division
BBMP, Bangalore - 92

4362.00
117.90
4244.10

TEJUS CONSULTANTS

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:

Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Basavalingappa nagar CC ROAD									
Main road									
damaged CC Road									
0.00	15.00	1	15.00	4.80	4.50	4.65		69.75	
15.00	30.00	1	15.00	4.50	4.00	4.25		63.75	
30.00	45.00	1	15.00	4.00	4.50	4.25		63.75	
45.00	60.00	1	15.00	4.50	5.40	4.95		74.25	
60.00	75.00	1	15.00	5.40	5.10	5.25		78.75	
75.00	90.00	1	15.00	5.10	5.80	5.45		81.75	
90.00	105.00	1	15.00	5.80	5.50	5.65		84.75	
105.00	120.00	1	15.00	5.50	5.10	5.30		79.50	
120.00	135.00	1	15.00	5.10	5.80	5.45		81.75	
135.00	150.00	1	15.00	5.80	6.20	6.00		90.00	
1st cross Basavalingappa nagar									
0.00	15.00	1	15.00	5.50	4.90	5.20		78.00	
15.00	26.00	1	11.00	4.90	4.20	4.55		50.05	
2nd cross Basavalingappa nagar									
0.00	15.00	1	15.00	2.50	3.00	2.75		41.25	
15.00	22.00	1	7.00	3.00	3.30	3.15		22.05	
3rd cross Basavalingappa nagar									
0.00	15.00	1	15.00	4.10	4.00	4.05		60.75	
15.00	22.60	1	7.60	4.00	3.00	3.50		26.60	
4th cross Basavalingappa nagar								0.00	
0.00	15.00	1	15.00	4.20	3.60	3.90		58.50	
15.00	22.40	1	7.40	3.60	3.60	3.60		26.64	
5th cross Basavalingappa nagar									
0.00	15.00	1	15.00	4.10	4.50	4.30		64.50	
15.00	23.60	1	8.60	4.50	4.20	4.35		37.41	
						Total Qty		**5477.37**	**Sqm**
						Qty to be paid		**5477.37**	**Sqm**

C & Fc
28/3/23
5477.75

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Pre-measurement

(19)

Premeasurement recorded on:									
Item No	Description / Chainage	Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
	E6								
Item Name:	Construction of granular sub-base Grading V as Sub-base and drainage layer by providing coarse graded crushed stone aggregates of granite trap basalt material, mixing by mix in place method by rotavator at OMC, spreading in uniform layers with motor grader on prepared surface and compacting with vibratory power roller to achieve the 98 % proctor density, complete as per specifications. Clause 401 of MORTH V Revision.								

Premeasurement recorded on:			4/3/23 & 31/03/23					
Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Basavalingappanagar MAIN ROAD									
0.00	15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
15.00	30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
30.00	45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
45.00	60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	90.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
90.00	105.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
105.00	120.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
120.00	135.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
135.00	150.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
150.00	165.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
165.00	180.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
180.00	195.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
195.00	210.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
210.00	213.50	1.00	3.50	1.50	1.50	1.50	0.20	1.05	
Tetragrand App Road									
0.00	10.00	1.00	10.00	12.00	7.50	9.75	0.20	19.50	
10.00	25.00	1.00	15.00	7.50	6.70	7.10	0.20	21.30	
25.00	40.00	1.00	15.00	6.70	6.70	6.70	0.20	20.10	
40.00	55.00	1.00	15.00	6.70	8.20	7.45	0.20	22.35	
55.00	70.00	1.00	15.00	8.20	8.30	8.25	0.20	24.75	
MARUTHI LAYOUT MAIN ROAD									
dead end		1.00	13.50	8.20	8.40	8.30	0.20	22.41	
damaged portion									
		1.00	6.60	2.20	2.30	2.25	0.20	2.97	
		1.00	4.20	1.80	1.90	1.85	0.20	1.55	

C&FC Kumudha 4/3/23

C&FC Kumudha 31/3/23

T98.98

Contractor

TEJUS CONSULTANTS

Consultant

Assistant Engineer

Assistant Excutive Engineer

Pre measurement

(20)

Premeasurement recorded on:

Description		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Chainage									
Shrusti Enclave road									
0.00	15.00	1.00	15.00	6.40	5.90	6.15	0.20	18.45	
15.00	30.00	1.00	15.00	5.90	6.20	6.05	0.20	18.15	
30.00	45.00	1.00	15.00	6.20	6.10	6.15	0.20	18.45	
45.00	60.00	1.00	15.00	6.10	6.30	6.20	0.20	18.60	
60.00	75.00	1.00	15.00	6.30	7.00	6.65	0.20	19.95	
75.00	90.00	1.00	15.00	7.00	6.40	6.70	0.20	20.10	
90.00	105.00	1.00	15.00	6.40	6.30	6.35	0.20	19.05	
105.00	120.00	1.00	15.00	6.30	6.20	6.25	0.20	18.75	
						Total Qty		350.48	Cum
								350.48	Cum
						Qty to be paid		350.48	Cum

C & R

31/03/23

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

CONSULTANTS

Contractor Consultant Assistant Engineer Assistant Excutive Engineer

Pre-measurement

(81) (~~219~~)

Premeasurement recorded on:									
	Description / Chainage	Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Item No	10								
Item Name:	KSRRB M400-17. Providing, laying, spreading and compacting cushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed materials by tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications(P.No-155,I No-20.18)								
Premeasurement recorded on:			7/3/23, 15/3/23, 21/3/23 & 5/4/23						
	Description / Chainage	Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
	Basavalingappanagar MAIN ROAD								
	cut portion								
	0.00 – 15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	15.00 – 30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	30.00 – 45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	45.00 – 60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	60.00 – 75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	75.00 – 90.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	90.00 – 105.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	105.00 – 120.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	120.00 – 135.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	135.00 – 150.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	150.00 – 165.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	165.00 – 180.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	180.00 – 195.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	195.00 – 210.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	210.00 – 213.50	1.00	3.50	1.50	1.50	1.50	0.20	1.05	
	Basavalingappa nagar								
	0.00 – 15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	15.00 – 30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	30.00 – 45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	45.00 – 60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	60.00 – 75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
	75.00 – 84.00	1.00	9.00	1.50	1.50	1.50	0.20	2.70	
	Tetragrand App Road								
	0.00 – 10.00	1.00	10.00	12.00	7.50	9.75	0.23	22.43	
	10.00 – 25.00	1.00	15.00	7.50	6.70	7.10	0.23	24.50	

Contractor

Consultant

Assistant Engineer

136-17

Assistant Excutive Engineer

Pre-measurement

22

25

Premeasurement recorded on:

Description		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Chainage									
25.00	40.00	1.00	15.00	6.70	6.70	6.70	0.23	23.12	
40.00	55.00	1.00	15.00	6.70	8.20	7.45	0.23	25.70	
55.00	70.00	1.00	15.00	8.20	8.30	8.25	0.23	28.46	
70.00	85.00	1.00	15.00	8.30	7.00	7.65	0.10	11.48	
85.00	100.00	1.00	15.00	7.00	6.00	6.50	0.10	9.75	
100.00	115.00	1.00	15.00	6.00	5.50	5.75	0.10	8.63	
115.00	130.00	1.00	15.00	5.50	5.70	5.60	0.10	8.40	
130.00	145.00	1.00	15.00	5.70	6.20	5.95	0.10	8.93	
145.00	160.00	1.00	15.00	6.20	6.70	6.45	0.10	9.68	
160.00	175.00	1.00	15.00	6.70	5.70	6.20	0.10	9.30	
175.00	190.00	1.00	15.00	5.70	6.30	6.00	0.10	9.00	
190.00	205.00	1.00	15.00	6.30	6.10	6.20	0.10	9.30	
205.00	220.00	1.00	15.00	6.10	5.80	5.95	0.10	8.93	
220.00	235.00	1.00	15.00	5.80	5.60	5.70	0.10	8.55	
235.00	250.00	1.00	15.00	5.60	5.70	5.65	0.10	8.48	
250.00	264.00	1.00	14.00	5.70	5.60	5.65	0.10	7.91	
Tetragrand Cross Road									
0.00	15.00	1.00	15.00	5.80	4.60	5.20	0.10	7.80	
15.00	30.00	1.00	15.00	4.60	4.50	4.55	0.10	6.83	
30.00	45.00	1.00	15.00	4.50	4.50	4.50	0.10	6.75	
45.00	52.50	1.00	7.50	4.50	4.50	4.50	0.10	3.38	
4th Cross Maruthi Layout(LHS)									
0.00	15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
15.00	30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
30.00	45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
45.00	60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	90.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
90.00	101.00	1.00	11.00	1.50	1.50	1.50	0.20	3.30	
Widen Portion									
0.00	15.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
15.00	30.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
30.00	45.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
45.00	60.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	

CRPC Foundry 2/3

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Pre-measurement

Premeasurement recorded on:

Description		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Chainage									
60.00	75.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
75.00	90.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
90.00	101.00	1.00	11.00	1.20	1.20	1.20	0.20	2.64	
3rd Cross Maruthi Layout(LHS)									
0.00	15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
15.00	30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
30.00	45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
45.00	60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	90.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
90.00	105.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
Widen Portion									
0.00	15.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
15.00	30.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
30.00	45.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
45.00	60.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
60.00	75.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
75.00	90.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
90.00	105.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
2nd Cross Maruthi Layout (LHS)									
0.00	15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
15.00	30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
30.00	45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
45.00	60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	90.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
90.00	105.50	1.00	15.50	1.50	1.50	1.50	0.20	4.65	
0.00	15.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
15.00	30.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
30.00	45.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
45.00	60.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
60.00	75.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
75.00	90.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	

Cafe Laundry 15/3

521.00

Contractor | Consultant | Assistant Engineer | Assistant Excutive Engineer

Pre-measurement

Premeasurement recorded on:

Description		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Chainage									
90.00	105.50	1.00	15.50	1.20	1.20	1.20	0.20	3.72	
1st cross maruthi layout (LHS)									
0.00	15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
15.00	30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
30.00	45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
45.00	60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	86.00	1.00	11.00	1.50	1.50	1.50	0.20	3.30	
1st cross maruthi layout (RHS)									
0.00	15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
15.00	30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
30.00	45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
45.00	60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	90.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
90.00	105.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
105.00	120.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
120.00	135.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
135.00	139.00	1.00	4.00	1.50	1.50	1.50	0.20	1.20	
2ND CROSS MARUTHI LAYOUT (RHS)									
0.00	15.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
15.00	30.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
30.00	45.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
45.00	60.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	90.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
90.00	105.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
105.00	120.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
120.00	135.00	1.00	15.00	1.50	1.50	1.50	0.20	4.50	
135.00	141.00	1.00	6.00	1.50	1.50	1.50	0.20	1.80	
Widening portion									
0.00	15.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
15.00	30.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
30.00	45.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
45.00	60.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	

(24) 1.50-0.20

C&Pe
Asst. Executive Engr
Yelahanka Zone
BBMP, Bangalore

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Pre-measurement

(28)

Premeasurement recorded on:

Description Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
60.00	75.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
75.00	90.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
90.00	105.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
105.00	120.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
120.00	135.00	1.00	15.00	1.20	1.20	1.20	0.20	3.60	
135.00	141.00	1.00	6.00	1.20	1.20	1.20	0.20	1.44	
MARUTHI LAYOUT MAIN ROAD									
0.00	15.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
15.00	30.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
30.00	45.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
45.00	60.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
60.00	75.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
75.00	90.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
90.00	105.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
105.00	120.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
120.00	135.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
135.00	150.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
150.00	165.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
165.00	180.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
180.00	195.00	2.00	15.00	1.80	1.80	1.80	0.20	10.80	
195.00	209.00	2.00	14.00	1.80	1.80	1.80	0.20	10.08	
damaged portion									
		1.00	6.60	2.20	2.30	2.25	0.20	2.97	
		1.00	4.20	1.80	1.90	1.85	0.20	1.55	
shrusti enclave road									
0.00	15.00	1.00	15.00	6.40	5.90	6.15	0.20	18.45	
15.00	30.00	1.00	15.00	5.90	6.20	6.05	0.20	18.15	
30.00	45.00	1.00	15.00	6.20	6.10	6.15	0.20	18.45	
45.00	60.00	1.00	15.00	6.10	6.30	6.20	0.20	18.60	
60.00	75.00	1.00	15.00	6.30	7.00	6.65	0.20	19.95	
75.00	90.00	1.00	15.00	7.00	6.40	6.70	0.20	20.10	
90.00	105.00	1.00	15.00	6.40	6.30	6.35	0.20	19.05	
105.00	120.00	1.00	15.00	6.30	6.20	6.25	0.20	18.75	

C&RC Karnataka Executive Engineer Project Division Yelahanka Bangalore-92

Assistant Engineer Project Division Yelahanka Bangalore

JUS CONSULTANTS

Contractor | Consultant | Assistant Engineer | Assistant Excutive Engineer

Premeasurement recorded on:

Description / Chainage	Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
deduction								
house ramp	-8.00	4.00			0.90	0.20	-5.76	
house ramp	-6.00	3.50			0.90	0.20	-3.78	
house ramp	-10.00	3.00			0.90	0.20	-5.40	
chambers	-30.00	1.20			1.20	0.20	-8.64	
					Total Qty		951.28	Cum

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor | Consultant | Assistant Engineer | Assistant Executive Engineer

Premeasurement recorded on:									
	Description / Chainage	Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Item No	11								
Item Name:	KSRRB M500-6. Providing and applying primer coat with S.S. bitumen emulsion on prepared surface of granular base such as WMM including cleaning of road surface and spraying primer at the rate of 0.60 kg / sqm using mechanical means complete as per specifications Clause 502 of MORTH V revision(P.No-158,I No-21.6), issue rate dated 03-01-2020 14/8/22, 18/8/22, 12/3/23, 24/3/23, 8/4/23 & 10/04/23								
Premeasurement recorded on:									
	Description / Chainage	Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
	Green Land Layout								
	0.00 15.00	1.00	15.00	4.60	4.90	4.75		71.25	
	15.00 30.00	1.00	15.00	4.90	5.00	4.95		74.25	
	30.00 45.00	1.00	15.00	5.00	4.95	4.98		74.63	
	45.00 60.00	1.00	15.00	4.95	5.00	4.98		74.63	
	60.00 75.00	1.00	15.00	5.00	5.00	5.00		75.00	
	75.00 90.00	1.00	15.00	5.00	4.90	4.95		74.25	
	90.00 105.00	1.00	15.00	4.90	4.80	4.85		72.75	
	105.00 120.00	1.00	15.00	4.80	4.90	4.85		72.75	
	120.00 135.00	1.00	15.00	4.90	4.85	4.88		73.13	
	135.00 150.00	1.00	15.00	4.85	4.90	4.88		73.13	
	150.00 165.00	1.00	15.00	4.90	4.80	4.85		72.75	
	165.00 180.00	1.00	15.00	4.80	4.95	4.88		73.13	
	180.00 195.00	1.00	15.00	4.95	4.90	4.93		73.88	
	195.00 210.00	1.00	15.00	4.90	4.90	4.90		73.50	
	210.00 225.00	1.00	15.00	4.90	5.80	5.35		80.25	
	225.00 240.00	1.00	15.00	5.80	4.50	5.15		77.25	
	240.00 255.00	1.00	15.00	4.50	5.00	4.75		71.25	
	255.00 270.00	1.00	15.00	5.00	4.80	4.90		73.50	
	270.00 285.00	1.00	15.00	4.80	4.80	4.80		72.00	
	285.00 300.00	1.00	15.00	4.80	4.90	4.85		72.75	
	300.00 325.00	1.00	25.00	4.90	5.00	4.95		123.75	
	325.00 340.00	1.00	15.00	5.00	4.70	4.85		72.75	
	340.00 355.00	1.00	15.00	4.70	4.90	4.80		72.00	
	355.00 370.00	1.00	15.00	4.90	4.80	4.85		72.75	
	370.00 385.00	1.00	15.00	4.80	4.70	4.75		71.25	
	385.00 400.00	1.00	15.00	4.70	4.90	4.80		72.00	
	400.00 411.00	1.00	11.00	4.90	4.60	4.75		52.25	

Asst. Executive Engineer
Projects Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

TEJUS CONSULTANTS

Consultant

Assistant Engineer

Assistant Excutive Engineer

(28) (31)

Premeasurement recorded on:									
Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Bellahalli Cross ROAD									
0.00	15.00	1.00	15.00	7.00	4.90	5.95		89.25	
15.00	30.00	1.00	15.00	4.90	4.60	4.75		71.25	
30.00	45.00	1.00	15.00	4.60	4.80	4.70		70.50	
45.00	60.00	1.00	15.00	4.80	4.80	4.80		72.00	
60.00	75.00	1.00	15.00	4.80	4.90	4.85		72.75	
75.00	90.00	1.00	15.00	4.90	5.00	4.95		74.25	
90.00	105.00	1.00	15.00	5.00	4.90	4.95		74.25	
105.00	120.00	1.00	15.00	4.90	4.90	4.90		73.50	
120.00	135.00	1.00	15.00	4.90	4.85	4.88		73.13	
135.00	150.00	1.00	15.00	4.85	4.70	4.78		71.63	
150.00	165.00	1.00	15.00	4.70	5.00	4.85		72.75	
165.00	180.00	1.00	15.00	5.00	5.10	5.05		75.75	
180.00	195.00	1.00	15.00	5.10	4.90	5.00		75.00	
195.00	210.00	1.00	15.00	4.90	4.85	4.88		73.13	
210.00	225.00	1.00	15.00	4.85	4.80	4.83		72.38	
225.00	240.00	1.00	15.00	4.80	4.90	4.85		72.75	
240.00	255.00	1.00	15.00	4.90	6.70	5.80		87.00	
255.00	270.00	1.00	15.00	6.70	4.90	5.80		87.00	
270.00	285.00	1.00	15.00	4.90	6.70	5.80		87.00	
285.00	300.00	1.00	15.00	6.70	4.80	5.75		86.25	
Tetra grand main road									
0.00	15.00	1	15.00	12.00	7.50	9.75		146.25	
15.00	30.00	1	15.00	7.50	6.70	7.10		106.50	
30.00	45.00	1	15.00	6.70	6.70	6.70		100.50	
45.00	60.00	1	15.00	6.70	8.20	7.45		111.75	
60.00	75.00	1	15.00	8.20	8.30	8.25		123.75	
75.00	90.00	1	15.00	8.30	7.00	7.65		114.75	
90.00	105.00	1	15.00	7.00	6.00	6.50		97.50	
105.00	120.00	1	15.00	6.00	5.50	5.75		86.25	
120.00	135.00	1	15.00	5.50	5.70	5.60		84.00	
135.00	150.00	1	15.00	5.70	6.20	5.95		89.25	
150.00	165.00	1	15.00	6.20	6.70	6.45		96.75	
165.00	180.00	1	15.00	6.70	5.70	6.20		93.00	
180.00	195.00	1	15.00	5.70	6.30	6.00		90.00	

Cr 2012-13

9884.50

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:

Description		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Chainage									
195.00	210.00	1	15.00	5.70	6.10	5.90		88.50	
210.00	225.00	1	15.00	6.30	5.80	6.05		90.75	
225.00	240.00	1	15.00	6.10	5.60	5.85		87.75	
240.00	255.00	1	15.00	5.80	5.70	5.75		86.25	
255.00	264.00	1	9.00	5.60	5.60	5.60		50.40	
Tetra grand cross road									
0.00	15.00	1	15.00	5.80	4.60	5.20		78.00	
15.00	30.00	1	15.00	4.60	4.60	4.60		69.00	
30.00	45.00	1	15.00	4.60	4.50	4.55		68.25	
45.00	52.50	1	7.50	4.50	4.70	4.60		34.50	
Basavalingappa nagar cross road									
0.00	15.00	1.00	15.00	4.20	4.50	4.35		65.25	
15.00	30.00	1.00	15.00	4.50	5.80	5.15		77.25	
30.00	45.00	1.00	15.00	5.80	5.80	5.80		87.00	
45.00	60.00	1.00	15.00	5.80	5.00	5.40		81.00	
60.00	75.00	1.00	15.00	5.00	5.80	5.40		81.00	
75.00	84.00	1.00	9.00	5.80	5.70	5.75		51.75	
Basavalingappa nagar main road									
0.00	15.00	1	15.00	3.70	4.00	3.85		57.75	
15.00	30.00	1	15.00	4.00	5.20	4.60		69.00	
30.00	45.00	1	15.00	5.20	5.20	5.20		78.00	
45.00	60.00	1	15.00	5.20	5.60	5.40		81.00	
60.00	75.00	1	15.00	5.60	5.00	5.30		79.50	
75.00	90.00	1	15.00	5.00	5.50	5.25		78.75	
90.00	105.00	1	15.00	5.50	5.70	5.60		84.00	
105.00	120.00	1	15.00	5.70	5.90	5.80		87.00	
120.00	135.00	1	15.00	5.90	5.60	5.75		86.25	
135.00	150.00	1	15.00	5.60	5.80	5.70		85.50	
150.00	165.00	1	15.00	5.80	4.70	5.25		78.75	
165.00	180.00	1	15.00	4.70	4.70	4.70		70.50	
180.00	195.00	1	15.00	4.70	4.00	4.35		65.25	
195.00	210.00	1	15.00	4.70	6.00	5.35		80.25	
210.00	213.50	1	3.50	4.00	6.00	5.00		17.50	
4th Cross Maruthi Layout(LHS)									
0.00	15.00	1	15.00	5.10	5.00	5.05		75.75	

REE Kumar
Assistant Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Premeasurement recorded on:

Description Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
15.00	30.00	1	15.00	4.90	4.80	4.85		72.75	
30.00	45.00	1	15.00	4.80	4.60	4.70		70.50	
45.00	60.00	1	15.00	4.60	5.00	4.80		72.00	
60.00	75.00	1	15.00	5.00	5.10	5.05		75.75	
75.00	90.00	1	15.00	5.10	5.40	5.25		78.75	
90.00	101.00	1	11.00	5.40	5.70	5.55		61.05	
3rd Cross Maruthi Layout(LHS)									
0.00	15.00	1	15.00	5.80	4.60	5.20		78.00	
15.00	30.00	1	15.00	4.60	4.70	4.65		69.75	
30.00	45.00	1	15.00	4.70	5.20	4.95		74.25	
45.00	60.00	1	15.00	5.20	4.40	4.80		72.00	
60.00	75.00	1	15.00	4.40	4.60	4.50		67.50	
75.00	90.00	1	15.00	4.60	5.00	4.80		72.00	
90.00	105.00	1	15.00	5.00	5.40	5.20		78.00	
2nd Cross Maruthi Layout (LHS)									
0.00	15.00	1	15.00	5.10	4.90	5.00		75.00	
15.00	30.00	1	15.00	4.90	4.90	4.90		73.50	
30.00	45.00	1	15.00	4.90	4.90	4.90		73.50	
45.00	60.00	1	15.00	4.90	4.90	4.90		73.50	
60.00	75.00	1	15.00	4.90	4.90	4.90		73.50	
75.00	90.00	1	15.00	4.60	4.90	4.75		71.25	
90.00	105.00	1	15.00	4.90	4.90	4.90		73.50	
1st Cross Maruthi Layout (LHS)									
0.00	15.00	1	15.00	5.00	5.00	5.00		75.00	
15.00	30.00	1	15.00	5.00	4.90	4.95		74.25	
30.00	45.00	1	15.00	4.90	4.80	4.85		72.75	
45.00	60.00	1	15.00	4.80	5.00	4.90		73.50	
60.00	75.00	1	15.00	5.00	4.90	4.95		74.25	
75.00	86.00	1	11.00	4.60	6.20	5.40		59.40	
1st Cross Maruthi Layout (RHS)									
0.00	15.00	1	15.00	6.30	5.00	5.65		84.75	
15.00	30.00	1	15.00	5.00	4.80	4.90		73.50	
30.00	45.00	1	15.00	4.80	5.00	4.90		73.50	
45.00	60.00	1	15.00	5.00	4.90	4.95		74.25	

(30) (35) 65.00

C&EC Bhavan
Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:

Description		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Chainage									
60.00	75.00	1	15.00	4.90	4.40	4.65		69.75	
75.00	90.00	1	15.00	4.60	5.00	4.80		72.00	
90.00	105.00	1	15.00	5.00	4.80	4.90		73.50	
105.00	120.00	1	15.00	4.80	4.80	4.80		72.00	
120.00	135.00	1	15.00	4.60	4.70	4.65		69.75	
135.00	139.00	1	4.00	4.60	4.90	4.75		19.00	
2nd Cross Maruthi Layout (RHS)									
0.00	15.00	1	15.00	5.60	4.90	5.25		78.75	
15.00	30.00	1	15.00	4.90	4.90	4.90		73.50	
30.00	45.00	1	15.00	4.90	5.10	5.00		75.00	
45.00	60.00	1	15.00	5.10	4.80	4.95		74.25	
60.00	75.00	1	15.00	4.80	4.90	4.85		72.75	
75.00	90.00	1	15.00	4.60	4.90	4.75		71.25	
90.00	105.00	1	15.00	4.90	4.80	4.85		72.75	
105.00	120.00	1	15.00	4.80	4.80	4.80		72.00	
120.00	135.00	1	15.00	4.60	4.80	4.70		70.50	
135.00	141.00	1	6.00	4.60	5.40	5.00		30.00	
Maruthi Layout Main Road									
0.00	15.00	1	15.00	8.30	7.70	8.00		120.00	
15.00	30.00	1	15.00	7.70	9.00	8.35		125.25	
30.00	45.00	1	15.00	9.00	9.00	9.00		135.00	
45.00	60.00	1	15.00	9.00	9.90	9.45		141.75	
60.00	75.00	1	15.00	9.90	8.20	9.05		135.75	
75.00	90.00	1	15.00	8.20	8.20	8.20		123.00	
90.00	105.00	1	15.00	8.20	8.00	8.10		121.50	
105.00	120.00	1	15.00	8.00	7.90	7.95		119.25	
120.00	135.00	1	15.00	7.90	8.10	8.00		120.00	
135.00	150.00	1	15.00	8.10	7.90	8.00		120.00	
150.00	165.00	1	15.00	7.90	7.20	7.55		113.25	
165.00	180.00	1	15.00	7.20	7.80	7.50		112.50	
180.00	195.00	1	15.00	7.80	8.20	8.00		120.00	
195.00	209.00	1	14.00	8.20	8.40	8.30		116.20	

(31)

Ass't Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:

Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Shrusti Enclave Apartments								CF 12137.30	
0.00	15.00	1.00	15.00	6.40	5.90	6.15		92.25	
15.00	30.00	1.00	15.00	5.90	6.20	6.05		90.75	
30.00	45.00	1.00	15.00	6.20	6.10	6.15		92.25	
45.00	60.00	1.00	15.00	6.10	6.30	6.20		93.00	
60.00	75.00	1.00	15.00	6.30	7.00	6.65		99.75	
75.00	90.00	1.00	15.00	7.00	6.40	6.70		100.50	
90.00	105.00	1.00	15.00	6.40	6.30	6.35		95.25	
105.00	120.00	1.00	15.00	6.30	6.20	6.25		93.75	
						Total Qty		**12894.80**	**Sqm**

CE&C Kundra

10/09/25

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:									
	Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Item No	13									
Item Name:	KSRRB 500-2. Cleaning the existing black topped surface with brooms, soft brushes and finally dusting with old gunny bags and / or compressed air to receive bituminous treatment including cost of all materials, labour, HOM complete as per specifications. (P.No-158,I No-21.2,KPWD SR 2018-19)									
Premeasurement recorded on:				24/3/23, 8/4/23 & 10/4/23						
	Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
	Basavalingappa nagar									
	0.00	15.00	1.00	15.00	4.20	4.50	4.35		65.25	
	15.00	30.00	1.00	15.00	4.50	5.80	5.15		77.25	
	30.00	45.00	1.00	15.00	5.80	5.80	5.80		87.00	
	45.00	60.00	1.00	15.00	5.80	5.00	5.40		81.00	
	60.00	75.00	1.00	15.00	5.00	5.80	5.40		81.00	
	75.00	84.00	1.00	9.00	5.80	5.70	5.75		51.75	

Calc

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor | Consultant | Assistant Engineer | Assistant Excutive Engineer

Pre-measurement

(34) (37)

Premeasurement recorded on:										
	Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
	Basavalingappa nagar main road								(443-25)	
	0.00	15.00	1	15.00	3.70	4.00	3.85		57.75	
	15.00	30.00	1	15.00	4.00	5.20	4.60		69.00	
	30.00	45.00	1	15.00	5.20	5.20	5.20		78.00	
	45.00	60.00	1	15.00	5.20	5.60	5.40		81.00	
	60.00	75.00	1	15.00	5.60	5.00	5.30		79.50	
	75.00	90.00	1	15.00	5.00	5.50	5.25		78.75	
	90.00	105.00	1	15.00	5.50	5.70	5.60		84.00	
	105.00	120.00	1	15.00	5.70	5.90	5.80		87.00	
	120.00	135.00	1	15.00	5.90	5.60	5.75		86.25	
	135.00	150.00	1	15.00	5.60	5.80	5.70		85.50	
	150.00	165.00	1	15.00	5.80	4.70	5.25		78.75	
	165.00	180.00	1	15.00	4.70	4.70	4.70		70.50	
	180.00	195.00	1	15.00	4.70	4.00	4.35		65.25	
	195.00	210.00	1	15.00	4.70	6.00	5.35		80.25	
	210.00	213.50	1	3.50	4.00	6.00	5.00		17.50	

Asst. Executive Engineer
Project-213
Yelahanka Zone
BBMP, Bangalore

15.12.25

Contractor

TEJUS CONSULTANTS

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:

	Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
	4th Cross Maruthi Layout(LHS)									
	0.00	15.00	1	15.00	5.10	5.00	5.05		75.75	
	15.00	30.00	1	15.00	5.00	4.80	4.90		73.50	
	30.00	45.00	1	15.00	4.80	4.60	4.70		70.50	
	45.00	60.00	1	15.00	4.60	5.00	4.80		72.00	
	60.00	75.00	1	15.00	5.00	5.10	5.05		75.75	
	75.00	90.00	1	15.00	5.10	5.40	5.25		78.75	
	90.00	101.00	1	11.00	5.40	5.70	5.55		61.05	
	3rd Cross Maruthi Layout(LHS)									
	0.00	15.00	1	15.00	5.80	4.60	5.20		78.00	
	15.00	30.00	1	15.00	4.60	4.70	4.65		69.75	
	30.00	45.00	1	15.00	4.70	5.20	4.95		74.25	
	45.00	60.00	1	15.00	5.20	4.40	4.80		72.00	
	60.00	75.00	1	15.00	4.40	4.60	4.50		67.50	
	75.00	90.00	1	15.00	4.60	5.00	4.80		72.00	
	90.00	105.00	1	15.00	5.00	5.40	5.20		78.00	

Asst. Executive Engineer
Yelahanka 2006/05
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:

	Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
	2nd Cross Maruthi Layout (RHS)								C/F 2561.05	
	0.00	15.00	1	15.00	5.10	4.90	5.00		75.00	
	15.00	30.00	1	15.00	4.90	4.90	4.90		73.50	
	30.00	45.00	1	15.00	4.90	4.90	4.90		73.50	
	45.00	60.00	1	15.00	4.90	4.90	4.90		73.50	
	60.00	75.00	1	15.00	4.90	4.90	4.90		73.50	
	75.00	90.00	1	15.00	4.60	4.90	4.75		71.25	
	90.00	105.00	1	15.00	4.90	4.90	4.90		73.50	
	1st Cross Maruthi Layout (LHS)									
	0.00	15.00	1	15.00	5.00	5.00	5.00		75.00	
	15.00	30.00	1	15.00	5.00	4.90	4.95		74.25	
	30.00	45.00	1	15.00	4.90	4.80	4.85		72.75	
	45.00	60.00	1	15.00	4.80	5.00	4.90		73.50	
	60.00	75.00	1	15.00	5.00	4.90	4.95		74.25	
	75.00	86.00	1	11.00	4.60	6.20	5.40		59.40	

C&Re Krunaby 8/12/22

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

3503.95

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:

Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
1st Cross Maruthi Layout (RHS)								2503.95	
0.00	15.00	1	15.00	6.30	5.00	5.65		84.75	
15.00	30.00	1	15.00	5.00	4.80	4.90		73.50	
30.00	45.00	1	15.00	4.80	5.00	4.90		73.50	
45.00	60.00	1	15.00	5.00	4.90	4.95		74.25	
60.00	75.00	1	15.00	4.90	4.40	4.65		69.75	
75.00	90.00	1	15.00	4.60	5.00	4.80		72.00	
90.00	105.00	1	15.00	5.00	4.80	4.90		73.50	
105.00	120.00	1	15.00	4.80	4.80	4.80		72.00	
120.00	135.00	1	15.00	4.60	4.70	4.65		69.75	
135.00	139.00	1	4.00	4.60	4.90	4.75		19.00	
2nd Cross Maruthi Layout (RHS)									
0.00	15.00	1	15.00	5.60	4.90	5.25		78.75	
15.00	30.00	1	15.00	4.90	4.90	4.90		73.50	
30.00	45.00	1	15.00	4.90	5.10	5.00		75.00	
45.00	60.00	1	15.00	5.10	4.80	4.95		74.25	
60.00	75.00	1	15.00	4.80	4.90	4.85		72.75	
75.00	90.00	1	15.00	4.60	4.90	4.75		71.25	
90.00	105.00	1	15.00	4.90	4.80	4.85		72.75	
105.00	120.00	1	15.00	4.80	4.80	4.80		72.00	
120.00	135.00	1	15.00	4.60	4.80	4.70		70.50	
135.00	141.00	1	6.00	4.60	5.40	5.00		30.00	

C & RC
Assl. Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore
2503.95 - 1832.25 = 671.70

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:

Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Maruthi Layout Main Road									
0.00	15.00	1	15.00	8.30	7.70	8.00		120.00	
15.00	30.00	1	15.00	7.70	9.00	8.35		125.25	
30.00	45.00	1	15.00	9.00	9.00	9.00		135.00	
45.00	60.00	1	15.00	9.00	9.90	9.45		141.75	
60.00	75.00	1	15.00	9.90	8.20	9.05		135.75	
75.00	90.00	1	15.00	8.20	8.20	8.20		123.00	
90.00	105.00	1	15.00	8.20	8.00	8.10		121.50	
105.00	120.00	1	15.00	8.00	7.90	7.95		119.25	
120.00	135.00	1	15.00	7.90	8.10	8.00		120.00	
135.00	150.00	1	15.00	8.10	7.90	8.00		120.00	
150.00	165.00	1	15.00	7.90	7.20	7.55		113.25	
165.00	180.00	1	15.00	7.20	7.80	7.50		112.50	
180.00	195.00	1	15.00	7.80	8.20	8.00		120.00	
195.00	209.00	1	14.00	8.20	8.40	8.30		116.20	
				Deduct for Cutting Portion				-2757.90	
							Total Qty	**3842.25**	**sqm.**

C & Re
Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Premeasurement recorded on:									
	Description / Chainage	Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Item No	12								
Item Name:	KSRRB 500-7. Providing and applying tack coat using 80/100 grade bitumen(VG10) on the prepared black topped surfaces at 2.5 kg per 10 sqm, heating bitumen in boiler fitted with spray set (excluding cleaning of road surface) including cost of all materials, labour, HOM complete as per specifications (P.No-158,I No-21.7), issue rate dated 03-01-2020 14/8/22, 18/8/22, 12/3/23, 24/3/23, 8/4/23, 10/4/23								
Premeasurement recorded on:			19/8/22 14/3/23, 24/3/23, 11/4/23 & 13/4/23						
	Description / Chainage	Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
	Tack Coat for DBM								
	Green Land Layout								
	0.00 15.00	1.00	15.00	4.60	4.90	4.75		71.25	
	15.00 30.00	1.00	15.00	4.90	5.00	4.95		74.25	
	30.00 45.00	1.00	15.00	5.00	4.95	4.98		74.63	
	45.00 60.00	1.00	15.00	4.95	5.00	4.98		74.63	
	60.00 75.00	1.00	15.00	5.00	5.00	5.00		75.00	
	75.00 90.00	1.00	15.00	5.00	4.90	4.95		74.25	
	90.00 105.00	1.00	15.00	4.90	4.80	4.85		72.75	
	105.00 120.00	1.00	15.00	4.80	4.90	4.85		72.75	
	120.00 135.00	1.00	15.00	4.90	4.85	4.88		73.13	
	135.00 150.00	1.00	15.00	4.85	4.90	4.88		73.13	
	150.00 165.00	1.00	15.00	4.90	4.80	4.85		72.75	
	165.00 180.00	1.00	15.00	4.80	4.95	4.88		73.13	
	180.00 195.00	1.00	15.00	4.95	4.90	4.93		73.88	
	195.00 210.00	1.00	15.00	4.90	4.90	4.90		73.50	
	210.00 225.00	1.00	15.00	4.90	5.80	5.35		80.25	
	225.00 240.00	1.00	15.00	5.80	4.50	5.15		77.25	
	240.00 255.00	1.00	15.00	4.50	5.00	4.75		71.25	
	255.00 270.00	1.00	15.00	5.00	4.80	4.90		73.50	
	270.00 285.00	1.00	15.00	4.80	4.80	4.80		72.00	
	285.00 300.00	1.00	15.00	4.80	4.90	4.85		72.75	
	300.00 325.00	1.00	25.00	4.90	5.00	4.95		123.75	
	325.00 340.00	1.00	15.00	5.00	4.70	4.85		72.75	
	340.00 355.00	1.00	15.00	4.70	4.90	4.80		72.00	
	355.00 370.00	1.00	15.00	4.90	4.80	4.85		72.75	
	370.00 385.00	1.00	15.00	4.80	4.70	4.75		71.25	
	385.00 400.00	1.00	15.00	4.70	4.90	4.80		72.00	
	400.00 411.00	1.00	11.00	4.90	4.60	4.75		52.25	

Executive Engineer, Project Unit, Yelahanka Zone, BBMP, Bangalore

2012.75

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer

Pre-measurement

40 43

Premeasurement recorded on:

Description		Nos	L	B1	B2	Avg width	Depth	Quantity	Remarks
Chainage									
Bellahalli Cross ROAD									
0.00	15.00	1.00	15.00	7.00	4.90	5.95		89.25	
15.00	30.00	1.00	15.00	4.90	4.60	4.75		71.25	
30.00	45.00	1.00	15.00	4.60	4.80	4.70		70.50	
45.00	60.00	1.00	15.00	4.80	4.80	4.80		72.00	
60.00	75.00	1.00	15.00	4.80	4.90	4.85		72.75	
75.00	90.00	1.00	15.00	4.90	5.00	4.95		74.25	
90.00	105.00	1.00	15.00	5.00	4.90	4.95		74.25	
105.00	120.00	1.00	15.00	4.90	4.90	4.90		73.50	
120.00	135.00	1.00	15.00	4.90	4.85	4.88		73.13	
135.00	150.00	1.00	15.00	4.85	4.70	4.78		71.63	
150.00	165.00	1.00	15.00	4.70	5.00	4.85		72.75	
165.00	180.00	1.00	15.00	5.00	5.10	5.05		75.75	
180.00	195.00	1.00	15.00	5.10	4.90	5.00		75.00	
195.00	210.00	1.00	15.00	4.90	4.85	4.88		73.13	
210.00	225.00	1.00	15.00	4.85	4.80	4.83		72.38	
225.00	240.00	1.00	15.00	4.80	4.90	4.85		72.75	
240.00	255.00	1.00	15.00	4.90	6.70	5.80		87.00	
255.00	270.00	1.00	15.00	6.70	4.90	5.80		87.00	
270.00	285.00	1.00	15.00	4.90	6.70	5.80		87.00	
285.00	300.00	1.00	15.00	6.70	4.80	5.75		86.25	
Tetra grand main road									
0.00	15.00	1.00	15.00	12.00	7.50	9.75		146.25	
15.00	30.00	1.00	15.00	7.50	6.70	7.10		106.50	
30.00	45.00	1.00	15.00	6.70	6.70	6.70		100.50	
45.00	60.00	1.00	15.00	6.70	8.20	7.45		111.75	
60.00	75.00	1.00	15.00	8.20	8.30	8.25		123.75	
75.00	90.00	1.00	15.00	8.30	7.00	7.65		114.75	
90.00	105.00	1.00	15.00	7.00	6.00	6.50		97.50	
105.00	120.00	1.00	15.00	6.00	5.50	5.75		86.25	
120.00	135.00	1.00	15.00	5.50	5.70	5.60		84.00	
135.00	150.00	1.00	15.00	5.70	6.20	5.95		89.25	
150.00	165.00	1.00	15.00	6.20	6.70	6.45		96.75	
165.00	180.00	1.00	15.00	6.70	5.70	6.20		93.00	
180.00	195.00	1.00	15.00	5.70	6.30	6.00		90.00	

B/F 2012.75

Total 2973.00

CAPC Executive Engineer Project Division Yelahanka Zone BBMP, Bangalore - 92

CAPC Executive Engineer Project Division Yelahanka Zone BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

Assistant Excutive Engineer